

# LEE COLLEGE UPGRADE STATUS REPORT

## APPLICATION SOLUTION CENTER CONSULTANT INFORMATION

Consultant Name	Mike McManus
Telephone	404-439-5779
Email	<a href="mailto:Michael.mcmanus@oracle.com">Michael.mcmanus@oracle.com</a>
Other Contact Info	404-423-7409 Cell

## ENGAGEMENT INFORMATION

Customer Name	Lee College
Project Description	SA8SP1 PT8.22 to HR9MP4 PT8.49 Upgrade on MSS
Project Manager	Dr. Carolyn Lightfoot 281-425-6455
Lab Start Date	04/14/2008
Lab End Date	?????

## ACCOMPLISHMENTS FOR LAB WEEK 2 ENDING 4/25/2008

Tasks & Accomplishments	<ul style="list-style-type: none"> <li>• Ran thru the db set-up, putting in default options in the lab.</li> <li>• Prepped the db for upgrade.</li> <li>• Rel'd the db to the target PT8.49.</li> <li>• Copying Tools projects at this time.</li> <li>• We are planning to hold the upgrade overview session next Tuesday , 4/29/08.</li> </ul>
Deliverables	<ul style="list-style-type: none"> <li>• Status report.</li> </ul>

## UPCOMING EVENTS

Tasks	<ul style="list-style-type: none"> <li>• Run full compare reports.</li> <li>• Copy from Demo.</li> <li>• Data conversion.</li> </ul>
Customer Responsibilities	<ul style="list-style-type: none"> <li>• Complete the Defaults Questionnaire prior to delivery of upgrade.</li> </ul>
Planned time off-site	<ul style="list-style-type: none"> <li>• Week of July 14</li> <li>• Week of August 11</li> </ul>

## ENGAGEMENT ISSUES

	<ul style="list-style-type: none"> <li>• None at this time.</li> </ul>
--	--

## ACCOMPLISHMENTS FOR LAB WEEK 1 ENDING 4/18/2008

Tasks & Accomplishments	<ul style="list-style-type: none"> <li>• Ran and reviewed vanilla compare reports.</li> <li>• Ran vanilla evaluation and profile.</li> <li>• Prepared SQR Tier 1 environments.</li> </ul>
Deliverables	<ul style="list-style-type: none"> <li>• Status report.</li> </ul>

## UPCOMING EVENTS

Tasks	<ul style="list-style-type: none"> <li>• Complete Tier 1 process.</li> <li>• Rel DB to target tools release 8.49.</li> </ul>
Customer Responsibilities	<ul style="list-style-type: none"> <li>• Complete the Defaults Questionnaire prior to delivey of upgrade.</li> </ul>
Planned time off-site	<ul style="list-style-type: none"> <li>• Week of July 14</li> <li>• Week of August 11</li> </ul>

## ENGAGEMENT ISSUES

	<ul style="list-style-type: none"> <li>• None at this time.</li> </ul>
--	--