Lee College
2008 Oracle Campus Solutions 9.0 Upgrade

Dr. Carolyn Lightfoot, Oracle Project



March – August 2007

- Steering Committee
- Establish Project Scope and Objectives
- Develop Goals & Timelines
- Develop Scope for Consulting and Hardware Support

September- December 2007

- Develop Hardware Requirements
- RFP Selected for Hardware
- 9.0 Software and Cobol Compiler on Site
- Plan to Install Demo Software and OS and SQL Cluster

January - March 2008

- Oracle 9.0 Certification by Oracle Installation Services
- Learn 9.0 function
- Network OS and SQL Cluster install
- Conduct Fit/Gap Analysis & Design
- Create 9.0 for user testing

April - June 2008

- Upgrade Conversion at Oracle Upgrade Lab
- Develop Test Plans – SQRs Pkg.
- SQL Table customizations
- Load Testing & Performance Tuning
- Document Processes

June – August 2008

- Test Moves to Production
- Acceptance Testing
- Functionality testing in Test Lab
- Security & Permissions
- Production End User Training

September 2008

- Validate Data Integrity
- Final Move to Production
- Train Technical Support
- Appl. Customizations
- Evaluate Project
- Post Production Audit

Last update
5/27/08